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shall construct a coal preparation fa-
cility; submit statement to the Admin-
istrator as to whether boiler modifica-
tions at the Conesville steam plant will 
be required for combustion of the pre-
pared (washed) complying coal. If boil-
er modifications are required, submit 
plans for such modifications. 

(3) 8 weeks from date of promulgation 
of this schedule: If a coal preparation 
facility is to be constructed by the 
utility for preparing all or a portion of 
the fuel for combustion at the 
Conesville steam plant, submit to the 
Administrator a plant detailing actions 
to be taken to ensure completion of 
construction and startup in sufficient 
time to provide complying fuel for the 
final compliance date. 

(4) 52 weeks from June 19, 1980: Com-
plete engineering and specifications for 
the coal preparation facility. 

(5) 64 weeks from June 19, 1980: Award 
contract for construction of the coal 
preparation facility providing incen-
tives to the contractor to expedite the 
project. 

(6) 108 weeks from June 19, 1980: Ini-
tiate on-site construction of the new 
coal preparation facility. 

(7) 152 weeks from June 19, 1980: Com-
plete construction of the coal prepara-
tion facility. 

(8) 52 weeks from June 19, 1980: Sub-
mit to the Administrator a continuous 
monitoring plan detailing the equip-
ment to be installed, equipment loca-
tions, and data reduction techniques as 
well as schedule of installation. 

(9) 104 weeks from June 19, 1980: Com-
plete installation and certification of 
sulfur dioxide monitors on stacks 1, 2 
and 3 at the Conesville steam plant. 

(10) 152 weeks from June 19, 1980: 
Complete any necessary boiler modi-
fications to the Conesville steam plant 
units 1–4. 

(11) 156 weeks (three years) from June 
19, 1980: Achieve and demonstrate com-
pliance at units 1–4 of the Conesville 
steam plant with the applicable emis-
sion limitation in § 52.1881 of this chap-
ter. 

(j) The Federal compliance schedule 
for the Portsmouth Gaseous Diffusion 
Plant in Pike County is set forth in 
§ 52.1882(b) except that all references to 
June 17, 1977 are changed to (the effec-
tive date of promulgation). 

(k) The Federal compliance schedule 
for the Ohio Power Company Gavin 
Power Plant in Gallia County is set 
forth in § 52.1882(b) except that all ref-
erences to June 17, 1977 are changed to 
August 25, 1982. 

(l) The Federal compliance schedule 
for the LTV Steel Company, Inc., in 
Cuyahoga County is as follows: 

(1) 6 months from the date of promul-
gation—Achieve final compliance with 
§ 52.1881(b) for all sources except Boilers 
26–34, Boilers A through D, and Coke 
Plant No. 2 Car Thaw. 

(2) Achieve final compliance with 
§ 52.1881(b) for Boilers 26–34, Boilers A 
through D, and Coke Plant No. 2 Car 
Thaw by March 17, 1994. 

[41 FR 36339, Aug. 27, 1976, as amended at 42 
FR 27592, May 31, 1977; 44 FR 47772, Aug. 15, 
1979; 45 FR 30069, May 7, 1980; 45 FR 49552, 
July 25, 1980; 45 FR 73929, Nov. 7, 1980; 46 FR 
21769, Apr. 14, 1981; 46 FR 23927, Apr. 29, 1981; 
46 FR 24948, May 4, 1981; 46 FR 49125, Oct. 6, 
1981; 47 FR 32123, July 26, 1982; 58 FR 46871, 
Sept. 3, 1993] 

§ 52.1883 [Reserved] 

§ 52.1884 Significant deterioration of 
air quality. 

(a) The requirements of sections 160 
through 165 of the Clean Air Act are 
not met, since the plan does not in-
clude approvable procedures for pre-
venting the significant deterioration of 
air quality. 

(b) Regulations for preventing sig-
nificant deterioration of air quality. 
The provisions of § 52.21 (b) through (w) 
are hereby incorporated and made a 
part of the applicable state plan for the 
State of Ohio. 

(c) All applications and other infor-
mation required pursuant to § 52.21 
from sources in the State of Ohio shall 
be submitted to the Director of the 
Ohio Environmental Protection Agen-
cy, P.O. Box 1049, Columbus, Ohio 43216 
instead of the EPA Region V office. 

[45 FR 52741, Aug. 7, 1980, and 46 FR 9584, Jan. 
29, 1981] 

§ 52.1885 Control strategy: Ozone. 

(a) Part D—Approval. The following 
portions of the Ohio plan are approved: 

(1) The ozone portions of rules 01, 02, 
03, 04 (except the portion disapproved 
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